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W i l l i a m M. Corcww
l ic ond Regulatory Affairs

W. R. Grace & Co.7 500 Grace DriveColombia, M O ' 2 1044
(410)531-4203F<w; (410) $31 -4233email

A u g u s t 13,2001

Paul PeronardU n t i e d S t a t e s Environmental Protection Agency
Re; U b b y , Montana; Comple t i on of work at export plant
Dear Mr. Peronard:
Unclosed please f ind Grace's addendum to its work plan for the completion of work at the
export p l a n t pursuant to EPA's May 17, 2000 Unilateral Order.
By agreeing to comple t e th i s work, Grace reserves all its rights with regard to f u t u r e requests
i'rom EPA 10 conduct a d d i t i o n a l work under the May 17, 2000 Unilateral Order or anysubsequent order. The comple t i on of work at the export p lan t is a unique si tuation sincework began, but was not completed, pursuant to a pre-pe t i t ion Unilateral Order.
If you have any questions, please do not hesitate to call.
S i n c e r e l y ,

W M C : j l d



ADDENDUM NO. 13
Work Plan - Removal of Asbestos and vermiculite

At the Export Plant, Libby Asbestos Sit e
15 August 2001

T h i s addendum to the 28 July 2000 Work Plan for the removal of asbestos and vermiculite at the Libby
Asbestos Sit e is issued to amend the scope of demolition activities pertaining to the structural demolition of
structures at the site.
WR Grace wil l accompli sh this demol i t ion in compliance with the Work Plan H e a l t h and S a f e t y
procedures, Air Monitoring procedures and documentation. URS personnel will provide construction
oversight of the work that will be per formed by WR Grace subcontractors.
T h i s addendum will also amend the project Heal th and S a f e t y Plan to include the OSHA requirements forusing full s a f e ty harness and fall protection during the structural demolition.
For the structural demoli t ion of the bu i ld ings , the metal roof will be removed fir s t and "sized" for the
transport vehicle. The roof components will be loaded on a f l a t b e d truck, tarped, and transported to the
mine site for d i spo sa l . A s p h a l t i c roof components will be wetted during remediation and removed in
manageable sections, placed in end dump trucks and/or f l a t b e d trucks, tarped, and also transported to the
mine site for di sposal .
The remaining structural elements and siding materials will be manageably sized and placed on f la t b edtrucks, tarped, and transported to the mine site for disposal.



ADDENDUM NO. 14
Work Plan - Removal of Asbestos and vermiculite

At the Export Plant, Libby Asbestos Site
15 August 2001

T h i s addendum to the 28 July 2000 Work Plan for the removal of asbestos and vermiculite at the Libby
Asbestos S i t e is issued to amend the scope of f oo tpr in t demol i t ion activities pertaining to the structural
demolition of foundational structures at the site.
WR Grace will accompli sh this f ounda t i on demolition in compliance with the Work Plan H e a l t h and S a f e t y
procedures, Air Monitoring procedures and documentation. URS personnel will provide construction
oversight of the work that will be performed by WR Grace subcontractors.
For the removal of bu i ld ing f ounda t i on s and f l o or s , WR Grace will "size" the material to f a c i l i t a t e transportdimensions, placed in end- dump trucks, tarped and transported to the mine site for d i s p o s a l . . Excavation
methods and operations will be in accordance with the original work plan submittals. Underlying soils, if
vermiculite is visible, will be excavated, loaded into end dump trucks, tarped, and transported to the mine
site for d i spo sa l . B a c k f i l l of excavated areas will be completed with clean b a c k f i l l and grades wil l be
restored in accordance with the Work Plan requirements.



ADDENDUM NO. 15
Work Plan -Removal of Asbestos and vermiculite

At the Export Plant, Libby Asbestos S i t e
28 J u l y 2000

T h i s addendum to the 28 July 2000 Work Plan for the removal of asbestos and vermiculite at the Libby
Asbestos S i t e is issued to amend the scope of West End excavation activities.
WR Grace will accomplish the West End excavation activities in compliance with the Work Plan Heal th
and S a f e t y procedures, Air Monitoring procedures and documentation. URS personnel will provide
construction oversight of the work that will be per formed by WR Grace subcontractors.
The excavation of so i l s along the West end property line will be quanti f ied and confirmed through
sampl ing and analysis act ivit ie s but is not expected to extend further than 10-15 feet from what wasexcavated under the original scope of work. Excavation methods and operations will be in accordance with
the original work plan submittals . Access agreements will be required if suspected materials cross the
property lines. All excavated areas will be b a c k f i l l e d with clean material to the existing lines and grades.



ADDENDUM NO. 16
Work Plan - Removal of Asbestos and vermiculite

At the Export Plant, Libby Asbestos Sit e
15 August 2001

T h i s addendum to the 28 July 2000 Work Plan for the removal of asbestos and vermiculite at the Libby
Asbestos S i t e is issued to amend the scope of S a m p l i n g and Monitoring activities during the excavation and
removal operations within the sp e c i f i ed work areas.
WR Grace will accompli sh the S a m p l i n g and Monitoring activities in compliance with the Work Plan
H e a l t h and S a f e t y procedures, Air Monitoring procedures and documentation. URS personnel will provide
construction oversight of the work that will be per formed by WR Grace subcontractors.
WR Grace will sample areas f o l l o w i n g excavation to confirm that contamination has been removed.
S a m p l i n g will be conducted in accordance with the original S a m p l i n g and Analys i s protocol s and grid
patterns set f o r th in the original Work Plan submittals. A d d i t i o n a l sample s wil l be taken on a 20' perimeter
of the work area in order to i d e n t i f y other surface contamination.
Perimeter air sample s will be co l l ec t ed at a maximum of 5 per work area. Area sampl ing will be conducted
at a maximum of 3 sample s per work area. OSHA compliance s a m p l i n g will be conducted on a minimum
of 25% of the work force. Where PCM analysis exceeds 0.01 fee , results will be confirmed byTransmis s ion Electron Microscopy (TEM).



Poor Qual i ty Source
Document

T h e f o l l o w i n g document images
have been scanned f r o m the best

avai lable source copy.
To view the actual hard copy, contact the

S u p e r f u n d Records Center at 303-312-6473



F R O M U R S C O N S T R U C T I O N S V C ' | i i I * ' ' - ^ : £ . ' j i H ' ~ S / V ] ' - i |


